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Mission  

The mission of the Building Project Communications Task Force (CTF) is to ensure that the 

Board of Trustees and the congregation of the church are kept informed in a timely manner about 

the steps being taken by the Building Construction Task Force (BCTF), the Capital Campaign 

Task Force (CCTF), and the Finance Task Force (FTF). 

Membership  

The CTF shall be co-chaired by Sindy Barker and Gail McKinley.  Other members are at the 

discretion of the co-chairs and may be added as the workload dictates. 

Duties 

1. Keep up to date on the various aspects of the building project as it progresses by working 

with the remaining three task forces. 

2. Assess the needs of the congregation for information about the building project.  Support 

the existing Space Reassessment Team following the September meeting with the 

architect with regard to the “town meeting” scheduled for Sunday, October 23. 

a. The Space Reassessment Team will be working with the BCTF and the architect 

in the development of broad designs and specifications to be displayed. 

b. The CTF will promote the October 23 event through the church newsletter, 

announcements and other electronic communications.  In addition, hard copies 

will be sent to members who do not have access to email. 

c. The CTF will help develop a feedback form so members can express their 

preferences and their concerns. 

3. Once a decision has been made, communicate regularly to the membership on the 

progress of the project.  The first action in this phase would be the publication of a 

timeline which would be established by the other three task forces.   

4. Continue to work with the other three task forces to determine their messaging needs. 

5. Develop promotional materials to support enhanced communication regarding the project 

with the congregation.   

6. The co-chairs shall be members of the project coordinating group with one serving as 

primary member and one as backup.   

Termination  

The CTF will be dissolved once the building project is completed or as directed by the Board. 


