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For lots more photos and 

information go to the 

Building Project website 

Good Progress To Report! 

Building Blocks: C3HUU’s Building Project Bulletin 

CLICK HERE to send any 

questions to the Task 

Force leaders 

Progress Lowering the Gap! 

Between September and the end of December 2020, the 

projected Gap as of June 2022 has been reduced to 

$201k, a reduction of  $125k since September’s projec-

tion of a $326k Gap! 

In a letter dated September 21, 2020, Board President 

Bianca Rodriguez announced the addition of a 4th year 

to the timeframe for closing the Gap. People are re-

sponding generously as they are able, some increasing 

their current pledge or making a new pledge for the 4th 

year.  Further, some early payments on these pledges 

mean that the post-construction loan will be smaller, 

thus reducing the interest cost that must be factored 

into the Gap estimate.  Thank You!!! 

Progress Raising the Building! 

The exterior envelope of our new construction is practi-

cally complete, with only the windows and doors to add.  

Those custom elements have been field-measured and 

ordered, with receipt and installation anticipated in mid-

February. 

South face—1/27/2021 

North face—1/13/2021 
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